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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
I REGION Vlll 

999 18th STREET - SUITE 500 

DENVER, COLORADO 8 0 2 0 2 - 2 405 
Ref: 8HWM-FF FEB 8 1991 

David Simonson, Assistant Manager 
Environmental Management 
U - S I  Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, CO 80402-0928 

Dear Mr. Simonson: 

This letter is issued in response to your letters dated 
January 25, 1991, and February 1 ,  1991, requesting extensions of 
the Interagency Agreement (IAG) schedules for specified 
deliverables. This letter also reflects agreements reached among 
DOE, EPA and CDH during the February 7, 1991, meeting of the 
three parties. 

DOE has known of the contracting problems associated with 
these schedule extension requests since early December, 1990. 
DOE made no effort to forward defined potential schedule impacts 
associated with the contracting problems before the contracting 
problems impacted scheduled deliverables. Prior to the signing 
of the IAG, EPA and CDH had already extended the scheduled dates 
for the majority of the documents within the present request for 
extension at least once. As a result, although EPA and CDH grant 
this extension request in accordance with Part 42 of the IAG, we 
will consider no further requests for extension associated with 
the contracting problems DOE has experienced, with the exception 
of the completion of the OU 2 Field Treatability Test System 
Installation, the beginning of Field Treatability Testing for OU 
2 IM/IRA and the submittal of the OU 3 Draft Phase I RCRA 
Facility Investigation/Remedial Investigation Workplan. In 
addition, as a result of the meeting held February 7, 1991, DOE 
agrees that the granting of this schedule extension due to the 
contract problems incurred by DOE shall not impact any Table 6 
milestones associated with completion of field work, submittal of 
RCRA Facility Investigation/Remedial Investigation Reports or 
Workplans, Corrective Measure Study/Feasibility Study Reports, 
'Proposed-Plans, Records of Decision or subsequent - 
Corrective/Remedial Action for any operable unit. 

The following documents which were due on January 25, 1991, 
shall be due on March 1, 1991 : 

- Final Standard Operating Procedure Addendum for OU 1 
Phase I11 RFI/RI Workplan; 

- Final Standard Operating Procedures 
Volume 4 - Surface Water; and 

ADMlN RECORD 

-- 



Volume 5 - E c o l o g y .  

The  f o l l o w i n g  documents  whlch were d u e  on F e b r u a r y  1 ,  1 9 9 1 ,  
s h a l l  be due  o n  M a r c h  1 ,  1 9 9 1 :  

I 

- F i n a l  Q u a l i t y  A s s u r a n c e  P r o j e c t  P l a n ;  

- F i n a l  S t a n d a r d  O p e r a t i n g  P r o c e d u r e s  
V o l u m e  1 - F i e l d  Operations;  
Volume 2 - Groundwater ;  
V o l u m e  3 - G e o t e c h n i c a l ;  
Volume 6 - A i r ;  and 

~ - F i n a l  S t a n d a r d  O p e r a t i n g  P r o c e d u r e  Addendum f o r  OU 2 
P h a s e  I1 R F I / R I  Workplan. 

I n  a d d i t i o n ,  t h e  d r a f t  Workplan f o r  D i s c h a r g e  L i m i t s  f o r  
I R a d i o n u c l i d e s  which was due on March 18, 1 9 9 1 ,  s h a l l  be due on 

A p r i l  5 ,  1991 and t h e  F i n a l  T r e a t a b i l i t y  Study P l a n  which was due 
o n  February 2 5 ,  1 9 9 1 ,  s h a l l  be d u e  on  June  3 ,  1 9 9 1 .  

Al though t h e  I A G  does not  d e f i n e  t h e  term " t i m e l y " ,  EPA and 
C D H  do n o t  bel ieve t h a t  t h e s e  l a t e s t  requests were submitted i n  a 
t i m e l y  manner. A request for extension m u s t  not  be submitted on 
t h e  date t h e  de l iverab le  or  IAG r e q u i r e m e n t  i s  due. D u r i n g  t h e  
February 7 ,  1991,  meet ing,  DOE,  CDH a n d  EPA agreed t h a t  i n  order 
for a r e q u e s t  for extension t o  be considered timely, it must  be 

deliverable o r  I A G  r e q u i r e m e n t  i s  due. I n  t h e  f u t u r e ,  n e i t h e r  
EPA nor CDH w i l l  l o o k  f a v o r a b l y  upon any requests for  I A G  
s c h e d u l e  m o d i f i c a t i o n s  when s u c h  r e q u e s t s  are n o t  made a t  least 
1 4  d a y s  p r i o r  t o  t h e  d u e  date.  

I 

I submitted by DOE a t  least 14 days pr ior  t o  t h e  date t h e  

If you h a v e  a n y  q u e s t i o n s  regarding t h i s  l e t ter ,  please 
contact  M a r t i n  Hestmark, EPA Rocky F l a t s  P r o j e c t  Manager, or Gary 
Baughman, CDH U n i t  L e a d e r  a t  ( 3 0 3 )  2 9 4 - 1 1 3 4  or  ( 3 0 3 )  3 3 1 - 4 8 4 7 ,  
r e s p e c t i v e l y .  

I 

S i n c e r e l y ,  

<wi>i Jg&L-- 
M a r t i n  Hestmark ,  Manager G a r  Baughman, U n i t  Leader  
Rocky  F l a t s  P r o j e c t  Hazardous Waste F a c i l i t i e s  
U - S -  E n v i r o n m e n t a l  P r o t e c t i o n  Agency C o l o r a d o  Department  of Health 

cc: M a r t i n  Hestmark ,  EPA 
Gary  Baughman, CDH 
P e t e r  O r n s t e i n ,  EPA 
Joan S o w i n s k i ,  CDH 
Lou Johnson,  EPA 
Robert L. Duprey,  EPA 
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